AI Projects

Executive roadmap for planning, building, and scaling AI initiatives

Introduction

AI projects require clear objectives, measurable outcomes, and aligned stakeholders to succeed.

Establish \u{200B}*business value*\u{200B} early and balance \u{200B}**opportunity**\u{200B} with \u{200B}**risk**\u{200B} through phased delivery and governance.

02

Topic 1

Scope Definition

Define project goals, target users, and success criteria. Translate business needs into measurable *KPIs* and prioritized features.

Document constraints, dependencies, and a phased timeline to enable iterative validation and course correction.

Stakeholder Alignment

Identify sponsors, product owners, and cross-functional contributors. Establish decision rights and *communication cadence*.

Set up a governance forum for escalation, review, and alignment on trade-offs to maintain momentum and accountability.

Success Metrics

Define clear *KPIs* tied to business outcomes: adoption, accuracy, cost reduction, and time-to-value.

Establish **baseline** measurements and quantitative targets. Implement regular tracking and a dashboard for stakeholder visibility.

03

Topic 2

Data & Infrastructure

Assess data availability, quality, and governance requirements. Design scalable storage and secure access patterns.

Plan for **ETL pipelines**, observability, and compliance controls to support reproducible model development.

Model Development

Select algorithmic approach aligned to objectives and constraints. Iterate with prototypes and validation datasets.

Embed *model evaluation* standards and bias checks. Maintain versioning and reproducible training workflows.

Deployment Strategy

Choose deployment pattern: batch, real-time, or hybrid based on SLAs. Automate CI/CD for models and monitoring.

Define rollback procedures, performance SLAs, and continuous validation to ensure **reliability** in production.